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Transportation Idea Exchange (TIE) Meeting
Meeting Summary

Transportation Idea Exchange Meeting
11400 South Project

December 10, 2008

5:00-6:30 pm

Gale Center - 10300 South Beckstead Lane
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Welcome / Introductions
All attendees introduced themselves. A copy of attendees is attached.

Project Update

Brandon Weston informed committee that the project is fully funded and is moving
forward. The hold that UDOT placed on some projects did not include the projects,
including 11400 South, that were under construction.

Brandon also informed the participants that approximately 70% of the medians are being
considered to be removed. Further evaluation is taking place.

Right of Way Process Overview - Brice Paris
Brice Paris, the A&W Right of Way Manager, provided an overview of the right of way
process. The steps include:

¢ Identify Properties that may be impacted by strip takes, easements, and/or
temporary rights. The design is still being finalized.

e Send a letter to property owners that may have right of way impacts. The letter will
introduce the appraiser. Brice indicated the letters would go out on December 15.
Subsequently, the date was changed to mid January due to comments received after
the meeting and discussion of the project team.

e Appraiser will contact the property owner to walk through the property. Itis
important that the property owner walk through the property with the appraiser.

e Negotiations will take place once the appraisal is complete and goes through an
independent review. The acquisition agent will work closely with the property
owners to work out any issues.

Recommendations were made to put information on the web site and to also put
information in the letter to assist the elderly that may not have access to the internet.

Finalize Design Build Team Evaluation Criteria
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Kim Clark provided an overview of modifications of final evaluation form. Additional
comments were made after a discussion of the focus on the final design (landscaping). An
additional item was added to the evaluation form and one item modified to address
concerns. The line 3B from previous forms was added back to the final incentive form.

Landscaping Discussion
Mike MacArthur from the A&W Design Build Team presented concepts to the group. The
committee continued with small group discussions. The Group was asked to share ideas
and mark up scroll plots with their ideas. Comments about the landscaping were placed on
the scroll plots as well as on comment forms.
Design criteria was presented to the group. The criteria included:

e Maintain Consistency

e Meet Environmental Commitments

e Provide opportunity for Public Input

e Stay within current budget
The design team took the comments to identify and refine current ideas. A summary of the
comments will be provided at the January TIE meeting.

Public Involvement

Wendy Hansen, A&W Design Build Team Public Involvement Liason, provided an overview
of the public involvement activities taking place. Activities include updating the web site,
organizing the Meet the Contractor Open House on January 28, 2009, and setting up the
hotline.

Wrap-up

Kim Clark and Wendy Hanson will determine the best way to share information prior to
future meetings.

The next meeting will be held on January 14, 2009 at the Gale Center at 5:00.



